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CUSTOMER CODE CUST. REQ. NO. CUSTOMER ORDER NO. & DATE QUOTE NO. NO. DATK RECEKIVED DATE ENTERED
INV,
STAT
Q33 12 MEMO 2-25-56 2-28-55 | 3-2-55
s YES NO
7 BELOW ( 055 ) SALES ORDER NO.
P
o 2lh)16-G
L REQUESTED DELIVERY
STAT
. [ THE INTERNATIONAL SURVEY CORP. SPECIAL MARKINGS | ESTIMATED DELIVERY SCHEDULE
—_ II. INVOICE NO,
L -
; INVOICE D?‘Ié1 806A'I‘I SHIPPED
TERMS: 30 DAYS NET - NO CASH DISCOUNT 3-15—57
SHIP VIA PPD - COL. SHOW CHGS. F.O.B. SELLER'S FACTORY, S. C.| PAR. COMPLETEK CHAPRGES
l::"l °_::¢¢- PART NO. CODE DESCRIPTION UNIT PRICE l"l":“ .:?'A'N'»o AMOUNT
TOTAL EXPENSE TO FEBRUARY 28,
1957 $93,071.39
LESS: ITEM BILLINGS TO DATE
AT COST B 68,548.2
UNRECOUPED PROGRESS PAYMENTS
TO DATE 12, 128,16 80,976.37
AMOUNT AVAILABLE FOR PARTIAL '/
PAYMENT..l.'........‘..........0...........l0.0$12’095.02
- APPRO YED BY
MAR 91-1057 N
STAT -
:':;:’
PLEASE PAY LAST AMOUNT —-—J

Claims for shortage must be made within five days from receipt of goods. Goods will not be accepted for credit after 20 days from date of invoice.
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SCHEDULE SUPPORTING PROGRESS PAYMENT INVOICE
TOTAL COST BASIS

CONTRACTOR'S NAME F£/AKIN - ELMER CoRF,

ADDRESS MA/WN RVE ., NORwRLY ConA

CONTRACT NO. ' ». = = .- DATE 3//5/{1
AMOWT oF conTract € /24, §09, 22 P.P. INVOLE No.__ 0 6 /84
Statement of Total Costs incurred from JS~- /-S55 To L-28-57

(Costs must be cumilative to date)

1, Direct material (Exclusive of progress
paymnts to subcontractors) $ 42,764 19
2. Progress payments to subcontractors
(If provided in the contract) -0
3. Direct Labor (Of prime contractor only) 18, 3 98.77
L. Indirect manufacturing & production expense T
(Specify rate L) L/),2/1.74
S. Other direct cost (1f any specify) — 0 —

7. Fobtotal 82, 344, 0b
#8, General & Administrative expenses "
(Specify rate /3.0 %) /0, 767, 33
9. Total coets (7 plus 8) $ 72077 39
10, Cost, or negotiated cost or eontract -
price of items delivered 63, 548, 24
11, Total costs subject to progress payment
(9 less 10) 2‘/‘523,/3
#+#12, Deduct progress payment (s) to
subcontractor (sga -
13, Balance (11 less 12) Xy 523, 78
el — % of line 13 -0 —
15, Contractor's own costs eligible for progress
payments (13 less 1l) 8 24 523, /8
16, Gross amount eligible for progress
payment (12 plus 15) & $§ 24523/8
17. Total amount of progress payments to date 3 /)5 70
18, Recoupments to date as made by AF finance g
officer /8,687 79
19. Unrecouped progress payments (17 less 18) 72, ¥28. /6
20, Balance (16 less 19) /2,095.02
21. Amount in line 16 above oz 8 24.523./8
22, Total contract price $ /2 é, 389.
23. Contract price of items 5 N
delivered to date 76T 7%
2L, Contract price of items g L
to be delivered (22 less 23) § S 5 /& Foow™
25. M (or other limitation percentage if
provided by the contract) of 1line 24 ¢g7% Wy Jof, 20
26, Positive balance, if any 21 less 25) 7
(1f negative, insert 0) —0 —
27. Net amount available for progress payment

(20 less 26) _ $ /2,095.02
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